Requests for information

SAMPLE — Cedar Lane Family Dental (fictional) | 2026-10-16

Excerpt of the first 3 draft RFIs. Nothing has been sent to the architect, engineers, or owner.

Draft RFI 1 of 3 · Priority: High

E-01 — Operatory chair power and data not shown

Sheets / reference: E101
Finding: Operatories 103-106 show general receptacles only; no chair / delivery unit power or data is shown.
Question: Issue the dental equipment power and data requirements for each operatory.
Suggested resolution: Open — answer requested before bid day.
Cost / schedule impact if unresolved: Quantities on the priced sheets may change.

Draft RFI 2 of 3 · Priority: Medium

E-02 — Vacuum and compressor connections

Sheets / reference: E101
Finding: No equipment connections are shown in Mech / Utility 114.
Question: Confirm the equipment and electrical connections in Room 114.
Suggested resolution: Open — answer requested before bid day.
Cost / schedule impact if unresolved: Quantities on the priced sheets may change.

Draft RFI 3 of 3 · Priority: Medium

M-01 — Sterilization room exhaust not shown

Sheets / reference: M101
Finding: Sterilization 110 has supply air only; no exhaust is shown.
Question: Confirm whether Sterilization 110 needs dedicated exhaust and issue the routing.
Suggested resolution: Open — answer requested before bid day.
Cost / schedule impact if unresolved: Quantities on the priced sheets may change.